Town of Embarrass
Post Office Project Meeting
November 28, 2017
[bookmark: _GoBack]
Present: Zane Beaton, Bernie Mettler, Roy Worsham, Jennifer Boese
Visitors: Gene Wright, Lori Worsham
The meeting was called to order at 6:12 by Roy with The Pledge of Allegiance. 
Bernie gave update on the Post Office Project. As of yesterday things are going good. Inside wiring is done and ready for sheet rock. Como has installed the tank and lines. Clerk has sent the propane invoice to USPS to be paid.  Iron Range Plumbing and Heating has installed the furnace and the plumbing is almost finished. Bernie went to Menards to order snow bars for the roof. Maintenance will pick up on Monday and Bernie stated he would install if need be. Invoice for additional concrete was reviewed. Some of the concrete on the north side was not on the plans that C & C Winger originally received. Bernie suggested to have couple yards of gravel to put around the handicap slab to protect the slab from plowing and such. Bernie asks clerk about the internet and phone service being brought in. Clerk states she has informed the Post Office Project Manager Todd Saterbak twice that the application needs to be completed to have the service put in.  (Clerk has once again contacted Todd Saterbak and Ann Horvik about the internet and phone after the meeting with no responce. Clerk then contacted Scott Lynne with the USPS who stated that the internet and phone was ordered on 10-31)
Total amount spent on the Post Office Project is: $106,205.87
(Grant money: $47,800, Township money: $58,405.87)
Motion by Bernie to approve Invoices 4004 and 4014, $9,890.23. Second by Roy. Carried 3-0.
Bernie expresses his gratefulness to Corey Winger and states that he has been more than accommodating during this project. The board and clerk all strongly agree with Bernie.

Meeting adjourned at 6:33 p.m.

Respectfully Submitted,


Jennifer Boese, Embarrass Town Clerk
