Town of Embarrass
Post Office Project Meeting
July 24, 2017
Present: Zane Beaton, Roy Worsham, Bernie Mettler, Jennifer Boese
Visitors: Stephanie Ukkola, Roger Davies, Bill Wright, Darin Alto
Meeting was called to order by Zane with the Pledge of Allegiance at 6:04 pm.
[bookmark: _GoBack]Report from NTS (Northeast Technical Services) was reviewed by the board. Report came at a later time than planned, so couldn’t be reviewed earlier. Discussion was held about the report. The smell of petroleum was detected by the person taking soil bores. Believed to have been under the cement when first tested in 2005. Visitor believes the contamination was from the lift that was in the Union 76 Station. Zane will get in contact with NTS to discuss the results. More information from the results of the test will be discussed at next meeting.
Darin stated he had fulfilled his contract with the township and has gone well over the original 80 – 100 hours noted in the contract. Darin handed in his resignation as the Project Manager on the Post Office Project. Bernie decided to take over in Darin’s place. The board would like C&C Winger to come to meeting to have further discussions. 
Motioned by Bernie for C&C Winger to do the ISTS abandonment at $1,500. Second by Roy. Carried 3-0.
Motion by Roy for holding tank to be installed by C&C Winger at $6,000. Second by Zane. Carried 3-0.
Motion by Zane for C&C Winger to examine the well at the site to see if capable of doing repairs on well and if not C&C Winger then to hire Peterson Drilling for $4,000. Second by Roy. Carried 3-0. 
Motion by Bernie to notify C&C Winger to be prepared for quote on reinforced slab based on reports. Second by Zane. Carried 3-0.
Motion by Roy to accept quote of no more than $7,000 from C&C Winger and McGregor for moving building. Second by Zane. Carried 3-0.
Motion by Zane to accept Home Town Electric quote for necessary electrical work. Second by Bernie. Carried 3-0.
Motion by Bernie to accept Darin’s resignation as the Post Office Project Manager. Second by Zane. Carried 3-0.
Next Post Office Project meeting will be held on July 31, 2017 at 6 pm.
Meeting adjourned at 7:10 pm
Respectfully Submitted,

Jennifer Boese 
Embarrass Town Clerk
